

Communication

Date	01 July 2026
Team ID	XXXXXX
Project Name	OptiCrop: AI-Powered Smart Agricultural Production Optimization Engine
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Google Meet / WhatsApp	Project Team Members	Review daily tasks, assign responsibilities, and track project progress.
2	Progress Update	Weekly	Google Meet / Microsoft Teams	Team Members & Guide	Present weekly achievements, discuss milestones, and receive feedback.
3	Issue / Bug Discussion	As Needed	GitHub Issues / WhatsApp	Developers & Testing Team	Identify, discuss, and resolve technical issues and software bugs quickly.
4	Stakeholder Review	Bi-Weekly	Google Meet	Project Guide & Team	Demonstrate completed modules, collect suggestions, and improve project quality.
5	Final Demo Rehearsal	Once	Offline Meeting / Google Meet	Entire Project Team	Verify functionality, improve presentation flow, and ensure successful final demonstration.
6	Documentation Review	Weekly	Google Drive	Team Members & Guide	Review documentation, update technical content, and maintain project records.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty coordinating team schedules	Fixed a common meeting time and shared updates through WhatsApp and Google Meet.

2	Integration issues between frontend and backend modules	Conducted collaborative debugging sessions and used GitHub for version control and code synchronization.
3	Delays caused by testing and bug fixes	Prioritized critical issues, assigned tasks efficiently, and completed performance testing using Apache JMeter before the final review.