

Initial Project Planning Template

Date	29 June 2026
Team ID	N/A
Project Name	OptiCrop Smart Agricultural Production Optimization
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	User Registration	USN-1	As a farmer, I can register using my name, email, phone number, and password.	2	High	Sujatha Maripi	22-06-2026	24-06-2026
Sprint-2	User Login	USN-2	As a farmer, I can log in using my email and password.	2	High	Sujatha Maripi	24-06-2026	25-06-2026
Sprint-3	Soil & Weather Input	USN-3	As a farmer, I can enter soil type, location, and weather details.	3	High	Sujatha Maripi	25-06-2026	26-06-2026
Sprint-4	Crop Recommendation	USN-4	As a farmer, I can receive AI-based crop recommendations.	5	Medium	Sujatha Maripi	26-06-2026	27-06-2026

Sprint-5	Feedback	USN-5	As a farmer, I can submit feedback to improve the application.	3	Medium	Sujatha Maripi	27-06-2026	27-06-2026
----------	----------	-------	--	---	--------	----------------	------------	------------